
Herndon-Monroe Metrorail Station North Side Planning Time Line 

 Actions by Herndon Actions by Others 

July 1998 Herndon participates in Dulles Corridor Task Force formed 
by State Secretary of Transportation to explore bus and rail 
options.  

 

June 2000  Planning for Dulles metrorail begins with work on the 
environmental review process under the National 
Environmental Policy Act. 

January 
2001 

Herndon completes a study of access improvements on the 
north side of the planned Herndon-Monroe metrorail station.  
The town’s request for a pedestrian bridge to a north 
entrance pavilion was incorporated into Metrorail plans.  The 
town’s concept for a north side bus loop and drop off area 
was not incorporated, as it would have required major land 
acquisition.  The town recognized that the facility could be 
built in the future as part of private property redevelopment. 

 

August 
2002 

Herndon Town Council passes a resolution endorsing 
Metrorail as the locally preferred alternative. 

 

October 
2002 

 Fairfax County Board of Supervisors passes resolution 
endorsing Metrorail as the locally preferred alternative. 

June 2004    Comprehensive Agreement to Develop the Dulles Corridor 
Rapid Transit Project between Virginia Department of Rail 
and Public Transportation and Dulles Transit Partners.  

December 
2003 

A special commercial tax district proposed by a landowners’ 
group fails to win Herndon support as proposed. 

 

March 
2005 

 After extensive regional and multi-agency planning, the Final 
Environmental Impact Statement is approved for the 
extension of Metrorail to Loudoun County. 

January 
2008 

 FTA Administrator tells Virginia and MWAA that the project 
will not qualify for certain funding and warns of major 
problems with the project. 

April 2008  U.S. Transportation Secretary reverses the federal stand on 
Dulles rail; the project is set to win final approval and 
moved into final design. 

August 
2008    

TC adopts revised comprehensive plan with an explicit 
commitment to rail station planning. Herndon-Monroe 
Station with north entrance pavilion in the Town of Herndon 
is a feature shown 

 

 
November 
2008 

 Virginia transfers the control of the Dulles Toll Road to 
MWAA which becomes the jurisdiction with authority over 
the Dulles rail project in partnership with others such as 
WMATA, VDOT, Fairfax County, Loudoun County, Herndon, 
and others. 

March 
2009 

 Full funding grant Agreement for Phase I is signed after 
Congressional approval and construction on Phase I of the 
Silver Line begins (from East Falls Church to Wiehle 
Avenue). 

May   
2009 

  The U.S. Department of Transportation releases $77.3 
million through the economic recovery package to the 
Dulles Corridor Rail Project, allowing preliminary 
engineering for Phase 2 to proceed. 

 MWAA decides to pursue preliminary engineering for 
Phase II of the Silver Line. 

 Fairfax County Board of Supervisors authorizes Dulles 
Corridor Transit Station Areas Special Study. 

June 2009   Town Council directs staff to proceed with metrorail station 
area plan and issue a Request for Proposals. 

 

August 
2009 

Town formally issues a Request for Proposal for metro rail 
station area plan. 

 

November 
2009 

Town Council approves a special tax district for metrorail 
after landowners agree to support it. 

 

December 
2009 

 Fairfax County Board of Supervisors approves special tax 
district for metrorail. 

December 
2009 

Town signs task order to revisit study of access 
improvements in Herndon at the metrorail station. 

 

February 
2010 

Herndon participates in MWAA agency coordination 
meetings. 

MWAA launches Phase II preliminary engineering. 

April 2010 Town Council awards contract for Herndon Metrorail Station 
Area Plan and consulting work begins soon after. 

 

 


